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Navy Closure Task Force - Red Hill Integrated Master Schedule

Line of Effort

NCTF-RH Milestones

JTF-RH Defuel

PACFLT

NCTF COM

NCTF DCOM

TANK CLEANING

Main Tanks

Surge Tanks

Sumps

PIPELINE DECONSTRUCTION 
AND DEFUELING

FACILITY CLOSURE DESIGN & 
EXECUTION (equipment 
other than tanks and 
pipeline)

SITE ASSESSMENT

ENVIRONMENTAL 
REMEDIATION

PLANS & OPERATIONS

STRATEGIC ENGAGEMENT & 
PUBLIC AFFAIRS

FACILITY MAINTENANCE

QUALITY VALIDATION

DOH

Tank Cleaning

Pipeline Deconstruction and 
Defueling

Facility Closure Design & 
Execution

Site Assessment

Environmental Remediation

EPA

Tank Cleaning

Pipeline Deconstruction and 
Defueling

Facility Closure Design & 
Execution

Site Assessment

Environmental Remediation

Closure Phase 3: Prepare

1/15

IOC

Closure Phase 4: Implementation of Permanent Tank Closure3/31

FOC

9/12

First Tank Pressure Washing Start

12/27

Tanks 7 & 8 Cleaning
Complete

4/1

Pipeline Removal Start

12/30

Final Site Assessment Report Concurrence

6/1

All Tanks Cleaning Complete

9/30

Pipeline Removal Complete
(Prelim.)

6/30

Facility Ancillary Equip. 
Removal Complete

9/12

First Tank Pressure Washing Start

12/27

Tanks 7 & 8 Cleaning
Complete

4/1

Pipeline Removal Start

6/1

All Tanks Cleaning Complete

9/30

Pipeline Removal Complete
(Prelim.)

6/30

Facility Ancillary Equip. 
Removal Complete

12/19

Unpacking 
Complete

1/15

                                          Phase 5B Residual 
                                             Fuel Removal

3/28 NCTF-JTF Transfer of Authority Ceremony

3/30 4/30

JTF-RH 
Stand Down

12/19

Unpacking 
Complete

3/28 NCTF-JTF Transfer of Authority Ceremony

3/22

3/18

Pipeline Removal 
Brief

Tank Cleaning
IPR

Pipeline Removal
CONOPS

Tank Cleaning
IPR

Surge & Sumps
CONOPS

3/4

DP: Tank Cleaning Standard

3/13

                              IPR-Start Tank Cleaning

2/12

DP: Condensation Inspection

12/15

Regulator 
Response 
Letter Submit

Tank Cleaning 
Test & Eval
Complete

2/1

Spill Ex. 
Plan 
Submit

2/7

Regulator Resp. Letter Concur.

2/19

     Spill Ex
    Plan Concur.

2/22

                      Spill 
                      Exercise

4/2

      Tanks 7&8 
      Cleaning Start

Tanks 7&8 
Structural 
QV Report

6/28

Post condensation
test 7&8

7/25

Tanks 5&6 
Cleaning Start

Tanks 5&6 
Structural 
QV Report

11/12

Tanks 7&8
Inspection

11/21

Tanks 3&4 
Cleaning Start

Tanks 3&4
Structural 
QV Report

2/1

Condensation 
Inspection

2/26

   Tanks 5&6
   Inspection

3/21

Tanks 2&20 
Cleaning Start

Tanks 2&20
Structural
QV Report

Tanks 3&4
Inspection

7/16

Tank 9&10 
Cleaning Start

7/31

    Tanks 3&4 
    Cleaning Finish

Tanks 9&10
Structural
QV Report

Tanks 2&20
Inspection

11/10

Tanks 11&12 
Cleaning Start

11/30

    Tanks 2&20 
    Cleaning Finish

Tanks 11&12
Structural
QV Report

Tanks 9&10
Inspection

3/11

Tanks 15&16 
Cleaning Start

3/31

    Tanks 9&10
    Cleaning Finish

Tanks 15&16
Structural
QV Report

Tanks 11&12
Inspection

7/10

Tanks 13&14 
Verification Start

7/31

    Tanks 11&12
    Cleaning Finish

9/10

Tank 17&18 
Verification Start

Tanks 15&16
Inspection

11/10

Tanks 1&19 
Verification Start

11/30

                Tanks 15&16
                Cleaning Finish
                (Total 14 Tanks Cleaned)

3/1

Condensation Inspection

6/1

All Tanks Cleaning Complete

2/7

Regulator Resp. Letter Concur.

2/22

                      Spill 
                      Exercise

4/2

Tanks 7&8 Cleaning Start
(Repeated for 7x Tank Pairs)

Setup (3mos)

QV
Structural

Boom Install & Load Test (2.5mos) 11/12

Tanks 
Inspection

Pressure Washing

Tanks 
Cleaning 
Reports

Demob 12/27

                   Tanks Cleaning 
                   Complete

4/2

Tanks 7&8 Cleaning Start
(Repeated for 7x Tank Pairs)

7/25

Tanks 5&6 Cleaning Start
(Repeated for 7x Tank Pairs)

QV
Structural

Setup (3mos) Boom Install & Load Test (2.5mos) 2/26

Tanks 
Inspection

Pressure Washing

Tanks 
Cleaning 
Reports

Demob 4/12

                   Tanks Cleaning 
                   Complete

7/25

Tanks 5&6 Cleaning Start
(Repeated for 7x Tank Pairs)

4/23

Site 
Prep

5/19

Surge Tank 1 
Cleaning Start

Tank 1 
inspection

7/12

Surge Tank 2 
Cleaning Start

Tank 2
inspection

8/26

Surge Tank Fill 
Contract Award

8/31

            Surge Tank 3 
            Cleaning Start

        Tank 3
         inspection

10/13

Surge Tank 4 
Cleaning Start

Tank 4
inspection

12/3

                         Surge Tanks Cleaning Complete

8/27

Surge Tank Fill Complete

4/30

Sumps Cleaning Start

10/27

             Sumps Cleaned

11/1310/27

             Sumps CleanedContracting 
Start RFP

2/14

RFP

2/15

Draft Requirements
Submit to RA

Emissions & 
Stormwater 
Assessment

Structural 
Assessment

Lead & 
Asbestos
Assessment

Cutting Site
Containment 
Plan

Historical
Cataloging

Draft Work Plan
Submit

Revised Work Plan
Submit

11/27

Work Plan Concur

Abatement 
program(s) 
in place

Spill 
Exercise

     QA 
Assessment

4/1

Pipeline Removal Start
        (Mobilization)

                                  Pipeline Venting Start
                                   First Section

Note: LOE will be populated post-contract award w/ work plan 9/30

Pipeline Removal 
Complete (Prelim.)

10/29

Defueling Completion 
Final Inspection

11/30

Pipeline Removal
Complete

11/27

Work Plan Concur

4/1

Pipeline Removal Start
        (Mobilization)Contracting 

Start
2/15

Draft Requirements
Submit to RA

                       Preliminary 
                       brief to RA3/13

                  AFFF Removal
                   Exercise

4/21

AFFF Conc. Drain

5/31

Closure Design
Contract Award

Design Development, Specs, Plans

5/30

Draft Suppl 4 
Submit

6/30

RA 
Comments 
Rcvd

7/31

Final Suppl 4 
Submit

9/1

Supplement 4 Concur

12/1

Facility Ancillary Equip. 
Removal Contract Award 
(Disposition of Appurtenances)

Note: LOE will be populated post-contract award w/ work plan 6/30

Facility Ancillary Equipment 
Removal Complete

7/28

                         Contract 
                         Complete

3/13

                  AFFF Removal
                   Exercise

4/21

AFFF Conc. Drain

9/1

Supplement 4 Concur

6/30

Facility Ancillary Equipment 
Removal Complete

7/28

                         Contract 
                         Complete

1/22

Expectations 
mtg w/ RA

2/15

Scoping 
Session

3/11

Site 
Assessment 
WG

6/28

Draft Work Plan (Suppl 3)
Submit to RA

9/3

Revised Work 
Plan Submit 
to RA

10/3

Work Plan 
Concur

11/15

Contract Award Site 
Assessment Field Work

1/1

Start Field Work

12/31

Complete Field Work

9/30

Draft Site Assessment 
Report Submit to RA

12/1

Final Site Assessment 
Report Submit to RA

12/30

                                Final Site Assessment 
                               Report Concurrence

10/3

Work Plan 
Concur

9/30

Draft Site Assessment 
Report Submit to RA

12/1

Final Site Assessment 
Report Submit to RA

Resp to SVE Comments
Submit to RA, 1/31

2/29

                 SVE Sys Work Plan 
                               Concur

3/31

Air Quality Monitoring 
          Finish

4/20              Soil Vapor Extraction Pilot 8/20

Pilot Report OutResp to SVE Comments
Submit to RA, 1/31

2/29

                 SVE Sys Work Plan 
                               Concur

2/27
Water Htr
Rpt.      2/29

   Swarm EDWM
   Concept Review

4/1                           Extended Drinking Water Monitoring4/15

        Aiea-Halawa Shaft & RH 
        Shaft GAC Installation Start

4/26

                            Beneficial GAC Reuse Truck Fill 
                             Station Install Complete

3/312/27
Water Htr
Rpt.      4/15

        Aiea-Halawa Shaft & RH 
        Shaft GAC Installation Start

4/26

                            Beneficial GAC Reuse Truck Fill 
                             Station Install Complete

12/15

Regulator Response 
Letter Submit

6/28

Draft Work Plan (Suppl 3)
Submit to RA

Draft Pipeline 
Work Plan 
Submit

9/3

                       Revised Work 
                       Plan (Suppl 3) 
                       Submit to RA

Revised Pipeline Rem. 
Work Plan Submit

Tanks 
7&8 
Rpt

     Tanks 
     5&6
     Rpt

5/30

Draft Suppl 4 
Submit

Final Suppl 4 
Submit

Tanks 
3&4
Rpt

Tanks 
2&20
Rpt

Tanks 
9&10
Rpt

Tanks 
11&12
Rpt

           Surge Tank 1
            Rpt

Surge Tank 2
Rpt

Surge Tank 3
Rpt

     Tanks 
     15&16
     Rpt

     Surge Tank 4
     Rpt

Tanks 
13&14
Rpt

Tanks 
17&18
Rpt

Tanks 
1&19
Rpt

12/14

Joint Presser

1/23

DLNR CWRM

2/7

Open House

2/22

DISF

3/7

FTAC

3/19

        CRWM
4/1

NCTF-RH Assumes 
PA Website & App

4/18

CRI

5/9

Open 
House

5/16

              CRI

6/20

CRI

7/18

CRI

8/8

Open 
House

8/15

              CRI

9/19

           CRI

10/14

CRI

10/31

Open 
House

11/15

FTAC

11/21

           CRI

12/19

CRI Open House

5/15

FTAC Open House

11/17

FTAC Open House

5/15

FTAC

11/16

FTAC

5/14

FTAC

11/15

FTAC

5/15

FTAC

1/23

DLNR CWRM

2/7

Open House

5/9

Open 
House

8/8

Open 
House

10/31

Open 
House

11/15

FTAC

5/15

FTAC

11/17

FTAC

5/15

FTAC

11/16

FTAC

5/14

FTAC

11/15

FTAC

5/15

FTAC

Note: On-going routine maintenance, as required

2/22

Spill Exercise

4/15

(T) Monthly
QV Report

. . . . .etc.
Pipeline Spill Exercise

12/15

RA Response 
Letter Rcvd

2/1

Spill Ex. 
Plan Rcvd

2/7

RA Response Letter Concur.

2/19

          Spill Ex 
          Plan Concur.

2/22

                            Spill 
                            Exercise

Tanks 7&8 
Structural 
QV Report Rcvd

Tanks 5&6 
Structural 
QV Report Rcvd

11/12

Tanks 7&8
Inspection

Tanks 
7&8 
Rpt

Tanks 3&4
Structural 
QV Report Rcvd

2/26

Tanks 5&6
Inspection

     Tanks 
     5&6
     Rpt

Tanks 2&20
Structural
QV Report Rcvd

Tanks 3&4
Inspection

Tanks 
3&4
Rpt

Tanks 9&10
Structural
QV Report Rcvd

Tanks 2&20
Inspection

Tanks 
2&20
Rpt

Tanks 11&12
Structural
QV Report Rcvd

Tanks 9&10
Inspection

Tanks 
9&10
Rpt

Tanks 15&16
Structural
QV Report Rcvd

Tanks 11&12
Inspection

Surge Tank 1 
inspection

Tanks 
11&12
Rpt

           Surge Tank 1
            Rpt

Surge Tank 2
inspection

Surge Tank 2
Rpt

Surge Tank 3
inspection

Tanks 15&16
Inspection

Surge 
Tank 3
Rpt

Surge Tank 4
inspection

     Tanks 
     15&16
     Rpt

12/3

Surge Tanks 
Cleaning Complete

                 Surge Tank 4
                  Rpt

Tanks 
13&14
Rpt

Tanks 
17&18
Rpt

3/1

Condensation Inspection

Tanks 
1&19
Rpt

6/1

All Tanks Cleaning Complete

2/1

Spill Ex. 
Plan Rcvd

2/7

RA Response Letter Concur.

12/3

Surge Tanks 
Cleaning Complete

2/15

Draft Rqmts
Received

Environmental Assessments
Received

Draft Work Plan
Rcvd

Review

Revised Work Plan
Rcvd

11/27

Work Plan Concur
Abatement 
program(s) in place

Spill 
Exercise

              QA Assessment

Note: LOE will be populated post-contract award w/ work plan 9/30

Pipeline Removal 
Complete (Prelim.)

10/29

Defueling Completion 
Final Inspection

11/30

Pipeline Removal
Complete

11/27

Work Plan Concur

2/15

Draft Rqmts
Received

                       Preliminary 
                       brief to RA3/13

                  AFFF Removal
                   Exercise

Design Development, Specs, Plans        Review

5/30

Draft Suppl 4 
Rcvd

6/30

RA 
Comments 

7/31

Final Suppl 4 
Rcvd

9/1

                       Supplement 4 Concur

Note: LOE will be populated post-contract award w/ work plan 6/30

Facility Ancillary Equipment 
Removal Complete

3/13

                  AFFF Removal
                   Exercise

9/1

                       Supplement 4 Concur

6/30

Facility Ancillary Equipment 
Removal Complete1/22

Expectations 
mtg w/ RA

2/15

Scoping 
Session

3/11

Site
Assessment 
WG

Review

6/28

Draft Work Plan (Suppl 3)
Rcvd

9/3

Revised Work 
Plan Rcvd

10/3

        Work Plan Concur

9/30

Draft Site Assessment 
Report Rcvd

Review

12/1

Final Site Assessment 
Report Rcvd

12/30

                         Final Site Assessment Rpt Concur

10/3

        Work Plan Concur

9/30

Draft Site Assessment 
Report Rcvd

12/1

Final Site Assessment 
Report Rcvd

1/31

Resp to SVE 
Comments Rcvd

2/29

                                 SVE Sys Work Plan Concur

2/29

                                 SVE Sys Work Plan Concur

11/15

Monthly Rpt

12/15

Monthly Rpt

1/15

Monthly Rpt

2/15

Monthly Rpt

3/15

Monthly Rpt

4/15

Monthly Rpt

5/15

Monthly Rpt

6/15

Monthly Rpt

. . . . .etc.

12/15

RA Response 
Letter Rcvd

2/1

Spill Ex. 
Plan Rcvd

2/7

RA Response Letter Concur.

2/19

          Spill Ex 
          Plan Concur.

2/22

                            Spill 
                            Exercise

Tanks 7&8 
Structural 
QV Report Rcvd

Tanks 5&6 
Structural 
QV Report Rcvd

11/12

Tanks 7&8
Inspection

Tanks 
7&8 
Rpt

Tanks 3&4
Structural 
QV Report Rcvd

2/26

Tanks 5&6
Inspection

     Tanks 
     5&6
     Rpt

Tanks 2&20
Structural
QV Report Rcvd

Tanks 3&4
Inspection

Tanks 
3&4
Rpt

Tanks 9&10
Structural
QV Report Rcvd

Tanks 2&20
Inspection

Tanks 
2&20
Rpt

Tanks 11&12
Structural
QV Report Rcvd

Tanks 9&10
Inspection

Tanks 
9&10
Rpt

Tanks 15&16
Structural
QV Report Rcvd

Tanks 11&12
Inspection

Surge Tank 1 
inspection

Tanks 
11&12
Rpt

           Surge Tank 1
            Rpt

Surge Tank 2
inspection

Surge Tank 2
Rpt

Surge Tank 3
inspection

Tanks 15&16
Inspection

Surge Tank 3
      Rpt

Surge Tank 4
inspection

     Tanks 
     15&16
     Rpt

12/3

Surge Tanks 
Cleaning Complete

                 Surge Tank 4
                  Rpt

Tanks 
13&14
Rpt

Tanks 
17&18
Rpt

3/1

Condensation Inspection

Tanks 
1&19
Rpt

6/1

All Tanks Cleaning Complete

2/1

Spill Ex. 
Plan Rcvd

2/7

RA Response Letter Concur. 12/3

Surge Tanks 
Cleaning Complete

2/15

Draft Rqmts
Received

Environmental Assessments
Received

Draft Work Plan
Rcvd

Review

Revised Work Plan
Rcvd

11/27

Work Plan Concur
Abatement 
program(s) in place

Spill Exercise

QA Assessment

Note: LOE will be populated post-contract award w/ work plan 9/30

Pipeline Removal 
Complete (Prelim.)

10/29

Defueling Completion 
Final Inspection

11/30

Pipeline Removal
Complete

11/27

Work Plan Concur2/15

Draft Rqmts
Received

                          Preliminary 
                          brief to RA3/13

                  AFFF Removal
                   Exercise

Design Development, Specs, Plans       Review

5/30

Draft Suppl 4 
Rcvd

6/30

RA 
Comments 

7/31

Final Suppl 4 
Rcvd

9/1

                       Supplement 4 Concur

Note: LOE will be populated post-contract award w/ work plan 6/30

Facility Ancillary Equipment 
Removal Complete

3/13

                  AFFF Removal
                   Exercise

9/1

                       Supplement 4 Concur

6/30

Facility Ancillary Equipment 
Removal Complete1/22

Expectations 
mtg w/ RA

2/15

Scoping 
Session

3/11

Site
Assessment 
WG

Review

6/28

Draft Work Plan (Suppl 3)
Rcvd

9/3

Revised Work 
Plan Received

10/3

          Work Plan Concur

Review

9/30

Draft Site Assessment 
Report Rcvd

12/1

Final Site Assessment 
Report Rcvd

12/30

                         Final Site Assessment Rpt Concur

10/3

          Work Plan Concur

9/30

Draft Site Assessment 
Report Rcvd

12/1

Final Site Assessment 
Report Rcvd

1/31

Resp to SVE 
Comments Rcvd

2/29

                                 SVE Sys Work Plan Concur

2/29

                                 SVE Sys Work Plan Concur

Note 1. Tank cleaning QV is a structural quality verification (center tower and catwalk)

CAO 2/27/2024


