



RESTORE WATER SYSTEM

WATER SYSTEM FLUSHING
ZONE MAP



Zone	Community	System Flush and Sample	Home Flush and Sample
A1	Pearl City Peninsula	20 Dec – 26 Dec	27 Dec – 04 Jan
H1 & H2	Aliamanu Military Reservation	20 Dec – 03 Jan	31 Dec – 11 Jan
H3 & I1	Red Hill Housing	20 Dec – 03 Jan	31 Dec – 11 Jan
F1	NEX	20 Dec – 06 Jan	07 Jan – 15 Jan
D1	Hale Hoku Lanani	24 Dec – 02 Jan	03 Jan – 09 Jan
D2	Hickham	27 Dec – 05 Jan	06 Jan -18 Jan
D3	Earhart	31 Dec – 08 Jan	09 Jan – 17 Jan
G1	Camp Smith	01 Jan – 08 Jan	09 Jan – 15 Jan
C1	SUBASE	02 Jan – 08 Jan	N/A
F2	Moanalua Terrace/Catlin Park/ Halsey & Radford Terrace	03 Jan – 09 Jan	10 Jan – 21 Jan
C2	Hale Alii/Marine Barracks/ Hospital Point	03 Jan – 11 Jan	12 Jan – 18 Jan
D4	155 th CE/FES	04 Jan – 10 Jan	N/A
E1	Makalapa	04 Jan – 10 Jan	11 Jan – 17 Jan
A2	Ford Island	05 Jan – 11 Jan	12 Jan – 18 Jan
C3	Shipyard	06 Jan – 12 Jan	13 Jan – 19 Jan
A3	Iroquois Point	06 Jan – 12 Jan	13 Jan -24 Jan
B1	McGrew/Halawa	06 Jan – 13 Jan	14 Jan – 20 Jan

*Sequencing base on system design



PEARL CITY PENINSULA
A1

390	5	0
-----	---	---

PT. MCGREW
B1

90	5	100
----	---	-----

CAMP SMITH
G1

620	4	0
-----	---	---

NAVSUP / SUBASE
C1

410	9	0
-----	---	---

HALE MOKU / HOKULANI HSNG,
D1

260	8	0
-----	---	---

MAKALAPA
E1

80	7	0
----	---	---

RED HILL
I1

820	15	0
-----	----	---

AMR GRAVITY
H1

850	7	0
-----	---	---

AMR PUMPED
H2

200	8	0
-----	---	---

RED HILL (CONNECTED TO AMR)
H3

180	7	0
-----	---	---

FORD ISLAND
A2

580	9	0
-----	---	---

NAVSTA / MARINE BARRACKS
C2

250	8	0
-----	---	---

HICKAM HOUSING/AIRFIELD
D2

890	16	0
-----	----	---

NEX
F1

12270	8	0
-------	---	---

EARHART
D3

280	14	0
-----	----	---

E. HOUSING
F2

290	14	0
-----	----	---

ROQUOIS PT. PULLOA
A3

190	6	0
-----	---	---

SHIPYARD CIA
C3

280	9	0
-----	---	---

HANG / FT. KAM / G.C.
D4

290	5	0
-----	---	---

PHASE #1

PHASE #1

PHASE #4

PHASE #3

PHASE #2