# Red Hill Closure DOH & EPA Oversight

- Prepared for the Fuel Tank Advisory Committee
- March 7, 2024



#### Regulatory Authorities: Defueling & Closure

- Chapter 342L, Hawai'i Revised Statutes,
   Underground Storage Tanks
- Chapter 11-280.1, Hawai'i Administrative Rules, Underground Storage Tanks
- DOH's May 6, 2022 Emergency Order, Docket
   Number 22-UST-EA-01
- EPA's 2023 Administrative Consent Order,
   Docket Number RCRA 7003-R9-2023-001; PWS-AO-2023-001



Regulatory Agency Oversight: Closure DOH's Emergency Order and EPA's 2023
Consent Order require the Navy to submit a
Closure Plan that describes the process in
which the Facility will be emptied, cleaned,
and permanently closed.

The Closure Plan is being reviewed in sections, as received:

Tank Cleaning Plan
Site Assessment Plan (Navy est. 06/24)
Pipeline Deconstruction & Defueling (Navy est. 08/24)
Closure Design (Navy est. 05/25)



DER THE STATES TO STATE STATES TO STATES TO STATE STATES TO STATES TO

https://health.hawaii.gov/about/files/2024/02/Closure-IMS-CAO-28-1400W-FEB24.pdf

## To promote Environmental Protection and Timely Implementation, the Regulatory Agencies:

Regulatory Agency Oversight: Closure

- Meet with DOD often to provide expectations and discuss regulatory concerns.
- In Jan 2024, conditionally approved Navy's Tank Cleaning Plan 3 weeks ahead of schedule.
- In Feb 2024, provided concurrence on Navy's plan to reuse RHS discharge to clean tanks.
- In Feb 2024, participated in Navy's tank cleaning spill exercise.



• In Feb 2024, provided comments on Navy's Tank Cleaning Verification Plan.

### What we're doing now

Regulatory Agency Oversight: Closure

#### **Upcoming work includes:**

- Overseeing removal of remaining ~4,000 gallons residual fuel and ~900 gallons AFFF
- Overseeing tank cleaning, post-cleaning inspections, and reviewing cleaning Quality Validation reports
- Review and approval of Site Assessment
   Plan, Pipeline Deconstruction & Removal Plan, and
   Closure Design

