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Defueling Red Hill… Setting Conditions For Permanent Closure

Over 104M gallons safely removed; 6 months ahead of timeline…                  

combined w/ consistent and frequent communications w/ the communities of Hawaii
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Fuel Remaining Following Gravity Defueling

“Threat to community and environment greatly diminished, but let me be very clear…. 

DoD will remove EVERY LAST DROP of fuel”
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Next Steps… Defueling Supplement #3

Deliberate TRANSITION & TURNOVER to ensure continuity of mission…

Safety, Security, and Community Engagement

 Set conditions for Closure and Long-term Environmental Remediation

 Introduced new Navy Closure Task Force-Red Hill 

 Outlined plan for removal of RESIDUAL FUEL and SLUDGE

 Codified Transition & Turnover Timeline


