
ID Task Name

0 Red Hill Tank and Pipeline Closure Gantt Chart 20 OCT 
2022

1 1 Planning and Approval phase

2 1.1 Closure plan submittal

3 1.2 DOH comments on Closure Plan Received

4 1.3 Notice of Intent to Close USTs

5 1.4 Evaluation of closure alternatives

6 1.5 Submit Final Closure Alternates Report

7 1.6 Structural analysis for close in place alternate

8 1.7 Acquisition Strategy Planning Begins

9 1.8 Closure plan supplement 1

10 1.9 DOH comments on Closure Plan Supplement 1

11 1.10 Closure plan supplement 2 (if required)

12 1.11 DOH Closure Plan Concurrence 

13 2 Public Engagement phase

14 2.1 Press Release - Initial

15 2.2 Public Stakeholder Engagement - Closure Plan

16 2.3 Public Stakeholder Engagement - Beneficial Use

17 2.4 Press Release - Beneficial Use

18 2.5 Press Release - DoH Concurrence

19 2.6 Public Stakeholder Engagement - DoH Concurrence 
continuation

20 2.7 Public Stakeholder Engagement- General

21 2.8 Press Release - Contractor Award

22 2.9 Press Release - JTF to Navy transfer

23 2.10 Press Release - UST Closure Complete

Planning and Approval phase

11/1

DOH comments on Closure Plan Received

12/1

Evaluation of closure alternatives

4/1

Structural analysis for close in place alternate

Acquisition Strategy Planning Begins

Closure plan supplement 1

DOH comments on Closure Plan Supplement 1

Closure plan supplement 2 (if required)

DOH Closure Plan Concurrence 

Public Engagement phase

11/1

11/30

4/1

4/3

6/2

7/1

11/30

9/29

6/3

8/16
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ID Task Name

24 3 Contract Award phase

25 3.1 Contract solicitation

26 3.2 Contract Award - Closure Plan Contractor

27 3.3 Contract security clearance and pre submittal approval

28 4 Defueling phase

29 4.1 Defueling Complete

30 4.2 Notice of Official transfer

31 5 Environmental Protection phase

32 5.1 EPP Plan Approval

33 5.2 HW Contingency Plan Approval

34 6 Tank Closure phase

35 6.1 Setup and Notification

36 6.1.1 Mobilize for Tank Closure

37 6.1.2 Waste Management Operation start

38 6.1.3 Install temporary ventilation

39 6.1.4 Seven Day UST closure Notice

40 6.2 Close Tank F-1

41 6.2.1 Tank cleaning

42 6.2.2 Disconnect unneeded electrical systems

43 6.2.3 Modify tank drain/FOR line monitoring system

44 6.2.4 Structural assesment of Tank F-1

45 6.2.5 QA/QC 

46 6.2.6 DOH Site Visit

47 6.2.7 Secure vents

Contract Award phase

Contract solicitation

9/29

Contract security clearance and pre submittal approval

6/3

6/3

6/3

Environmental Protection phase

EPP Plan Approval

HW Contingency Plan Approval

Tank Closure phase

Setup and Notification

Mobilize for Tank Closure

Waste Management Operation start

Install temporary ventilation

7/25

Close Tank F-1

Tank cleaning

Disconnect unneeded electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-1

QA/QC 

DOH Site Visit

Secure vents
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48 6.2.8 Secure tower structure/platform access

49 6.2.9 Tank F-1 Complete

50 6.3 Close Tank F-2

51 6.3.1 Remove residual fuels and sludge

52 6.3.2 Install vent fan 

53 6.3.3 Remove manway cover and install vent fans

54 6.3.4 Install lower vent fan

55 6.3.5 Operate ventilation system

56 6.3.6 Install life lines,lighting and inspect catwalk

57 6.3.7 Install spider hoist

58 6.3.8 Obtain safe for hot work permit

59 6.3.9 Inspect/repair the tower/catwalk, install lighting 

60 6.3.10 Install / test / certify boom system

61 6.3.11 Tank cleaning

62 6.3.12 Disconnect electrical systems

63 6.3.13 Modify tank drain/FOR line monitoring system

64 6.3.14 Structural assesment of Tank F-2

65 6.3.15 QA/QC 

66 6.3.16 DOH Site Visit

67 6.3.17 Secure vents

68 6.3.18 Secure tower structure/platform access

69 6.3.19 Tank F-2 Complete

70 6.4 Close Tank F-3

71 6.4.1 Remove residual fuels and sludge

Secure tower structure/platform access

9/25

Close Tank F-2

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-2

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

1/14

Close Tank F-3

Remove residual fuels and sludge
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72 6.4.2 Install vent fan 

73 6.4.3 Remove manway cover and install vent fans

74 6.4.4 Install lower vent fan

75 6.4.5 Operate ventilation system

76 6.4.6 Install life lines,lighting and inspect catwalk

77 6.4.7 Install spider hoist

78 6.4.8 Obtain safe for hot work permit

79 6.4.9 Inspect/repair the tower/catwalk, install lighting 

80 6.4.10 Install / test / certify boom system

81 6.4.11 Tank cleaning

82 6.4.12 Disconnect electrical systems

83 6.4.13 Modify tank drain/FOR line monitoring system

84 6.4.14 Structural assessment of Tank F-3

85 6.4.15 QA/QC 

86 6.4.16 DOH site Visit

87 6.4.17 Secure vents

88 6.4.18 Secure tower structure/platform access

89 6.4.19 Tank F-3 Complete

90 6.5 Close Tank F-4

91 6.5.1 Remove residual fuels and sludge

92 6.5.2 Install vent fan 

93 6.5.3 Remove manway cover and install vent fans

94 6.5.4 Install lower vent fan

95 6.5.5 Operate ventilation system

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-3

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

1/14

Close Tank F-4

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system
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96 6.5.6 Install life lines,lighting and inspect catwalk

97 6.5.7 Install spider hoist

98 6.5.8 Obtain safe for hot work permit

99 6.5.9 Inspect/repair the tower/catwalk, install lighting 

100 6.5.10 Install / test / certify boom system

101 6.5.11 Tank cleaning

102 6.5.12 Disconnect electrical systems

103 6.5.13 Modify tank drain/FOR line monitoring system

104 6.5.14 Structural assesment of Tank F-4

105 6.5.15 QA/QC 

106 6.5.16 DOH site Visit

107 6.5.17 Secure vents

108 6.5.18 Secure tower structure/platform access

109 6.5.19 Tank F-4 Complete

110 6.6 Close Tank F-5

111 6.6.1 Remove residual fuels and sludge

112 6.6.2 Install vent fan 

113 6.6.3 Remove manway cover and install vent fans

114 6.6.4 Install lower vent fan

115 6.6.5 Operate ventilation system

116 6.6.6 Install life lines,lighting and inspect catwalk

117 6.6.7 Install spider hoist

118 6.6.8 Obtain safe for hot work permit

119 6.6.9 Inspect/repair the tower/catwalk, install lighting 

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-4

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

1/14

Close Tank F-5

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 
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120 6.6.10 Install / test / certify boom system

121 6.6.11 Tank cleaning

122 6.6.12 Disconnect electrical systems

123 6.6.13 Modify tank drain/FOR line monitoring system

124 6.6.14 Structural assesment of Tank F-5

125 6.6.15 QA/QC 

126 6.6.16 DOH Site Visit

127 6.6.17 Secure vents

128 6.6.18 Secure tower structure/platform access

129 6.6.19 Tank F-5 Complete

130 6.7 Close Tank F-6

131 6.7.1 Remove residual fuels and sludge

132 6.7.2 Install vent fan 

133 6.7.3 Remove manway cover and install vent fans

134 6.7.4 Install lower vent fan

135 6.7.5 Operate ventilation system

136 6.7.6 Install life lines,lighting and inspect catwalk

137 6.7.7 Install spider hoist

138 6.7.8 Obtain safe for hot work permit

139 6.7.9 Inspect/repair the tower/catwalk, install lighting 

140 6.7.10 Install / test / certify boom system

141 6.7.11 Tank cleaning

142 6.7.12 Disconnect electrical systems

143 6.7.13 Modify tank drain/FOR line monitoring system

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-5

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

3/14

Close Tank F-6

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system
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144 6.7.14 Structural assesment of Tank F-6

145 6.7.15 QA/QC 

146 6.7.16 DOH Site Visit

147 6.7.17 Secure vents

148 6.7.18 Secure tower structure/platform access

149 6.7.19 Tank F-6 Complete

150 6.8 Close Tank F-7

151 6.8.1 Remove residual fuels and sludge

152 6.8.2 Install vent fan 

153 6.8.3 Remove manway cover and install vent fans

154 6.8.4 Install lower vent fan

155 6.8.5 Operate ventilation system

156 6.8.6 Install life lines,lighting and inspect catwalk

157 6.8.7 Install spider hoist

158 6.8.8 obtain safe for hot work

159 6.8.9 Inspect/repair the tower/catwalk, install lighting 

160 6.8.10 Install / test / certify boom system

161 6.8.11 Tank cleaning

162 6.8.12 Disconnect electrical systems

163 6.8.13 Modify tank drain/FOR line monitoring system

164 6.8.14 Structural assessment of Tank F-3

165 6.8.15 QA/QC 

166 6.8.16 DOH Site Visit

167 6.8.17 Secure vents

Structural assesment of Tank F-6

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

6/30

Close Tank F-7

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

obtain safe for hot work

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assessment of Tank F-3

QA/QC 

DOH Site Visit

Secure vents
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ID Task Name

168 6.8.18 Secure tower structure/platform access

169 6.8.19 Tank F-7 Complete

170 6.9 Close Tank F-8

171 6.9.1 Remove residual fuels and sludge

172 6.9.2 Install vent fan 

173 6.9.3 Remove manway cover and install vent fans

174 6.9.4 Install lower vent fan

175 6.9.5 Operate ventilation system

176 6.9.6 Install life lines,lighting and inspect catwalk

177 6.9.7 Obtain safe for hot work permit

178 6.9.8 Install  spider hoist

179 6.9.9 Inspect/repair the tower/catwalk, install lighting 

180 6.9.10 Install / test / certify boom system

181 6.9.11 Tank cleaning

182 6.9.12 Disconnect electrical systems

183 6.9.13 Modify tank drain/FOR line monitoring system

184 6.9.14 Structural assesment of Tank F-8

185 6.9.15 QA/QC 

186 6.9.16 DOH site Visit

187 6.9.17 Secure vents

188 6.9.18 Secure tower structure/platform access

189 6.9.19 Tank F-8 Complete

190 6.10 Close Tank F-9

191 6.10.1 Remove residual fuels and sludge

Secure tower structure/platform access

7/3

Close Tank F-8

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Obtain safe for hot work permit

Install  spider hoist

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-8

QA/QC 

DOH site Visit

Secure vents

Secure tower structure/platform access

6/30

Close Tank F-9

Remove residual fuels and sludge
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ID Task Name

192 6.10.2 Install vent fan 

193 6.10.3 Remove manway cover and install vent fans

194 6.10.4 Install lower vent fan

195 6.10.5 Operate ventilation system

196 6.10.6 Install life lines,lighting and inspect catwalk

197 6.10.7 Install spider hoist

198 6.10.8 Obtain safe for hot work permit

199 6.10.9 Inspect/repair the tower/catwalk, install lighting 

200 6.10.10 Install / test / certify boom system

201 6.10.11 Tank cleaning

202 6.10.12 Disconnect electrical systems

203 6.10.13 Modify tank drain/FOR line monitoring system

204 6.10.14 Structural assesment of Tank F-9

205 6.10.15 QA/QC 

206 6.10.16 DOH Site Visit

207 6.10.17 Secure vents

208 6.10.18 Secure tower structure/platform access

209 6.10.19 Tank F-9 Complete

210 6.11 Close Tank F-10

211 6.11.1 Remove residual fuels and sludge

212 6.11.2 Install vent fan 

213 6.11.3 Remove manway cover and install vent fans

214 6.11.4 Install lower vent fan

215 6.11.5 Operate ventilation system

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-9

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

8/26

Close Tank F-10

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system
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ID Task Name

216 6.11.6 Install life lines,lighting and inspect catwalk

217 6.11.7 Install spider buggy and spider hoist

218 6.11.8 Obtain safe for hot work permit

219 6.11.9 Inspect/repair the tower/catwalk, install lighting 

220 6.11.10 Install / test / certify boom system

221 6.11.11 Tank cleaning

222 6.11.12 Disconnect electrical systems

223 6.11.13 Modify tank drain/FOR line monitoring system

224 6.11.14 Structural assesment of Tank F-10

225 6.11.15 QA/QC 

226 6.11.16 DOH Site Visit

227 6.11.17 Secure vents

228 6.11.18 Secure tower structure/platform access

229 6.11.19 Tank F-10 Complete

230 6.12 Close Tank F-11

231 6.12.1 Remove residual fuels and sludge

232 6.12.2 Install vent fan 

233 6.12.3 Remove manway cover and install vent fans

234 6.12.4 Install lower vent fan

235 6.12.5 Operate ventilation system

236 6.12.6 Install life lines,lighting and inspect catwalk

237 6.12.7 Install spider buggy and spider hoist

238 6.12.8 Obtain safe for hot work permit

239 6.12.9 Inspect/repair the tower/catwalk, install lighting 

Install life lines,lighting and inspect catwalk

Install spider buggy and spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-10

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

12/17

Close Tank F-11

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider buggy and spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 
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ID Task Name

240 6.12.10 Install / test / certify boom system

241 6.12.11 Tank cleaning

242 6.12.12 Disconnect electrical systems

243 6.12.13 Modify tank drain/FOR line monitoring system

244 6.12.14 Structural assesment of Tank F-11

245 6.12.15 QA/QC 

246 6.12.16 DOH Site Visit

247 6.12.17 Secure vents

248 6.12.18 Secure tower structure/platform access

249 6.12.19 Tank F-11 Complete

250 6.13 Close Tank F-12

251 6.13.1 Remove residual fuels and sludge

252 6.13.2 Install vent fan 

253 6.13.3 Remove manway cover and install vent fans

254 6.13.4 Install lower vent fan

255 6.13.5 Operate ventilation system

256 6.13.6 Install life lines,lighting and inspect catwalk

257 6.13.7 Install spider hoist

258 6.13.8 Obtain safe for hot work permit

259 6.13.9 Install life lines,lighting and inspect catwalk

260 6.13.10 Install / test / certify boom system

261 6.13.11 Tank cleaning

262 6.13.12 Disconnect electrical systems

263 6.13.13 Modify tank drain/FOR line monitoring system

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-11

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

12/22

Close Tank F-12

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Install life lines,lighting and inspect catwalk

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system
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ID Task Name

264 6.13.14 Structural assesment of Tank F-12

265 6.13.15 QA/QC 

266 6.13.16 DOH Site Visit

267 6.13.17 Secure vents

268 6.13.18 Secure tower structure/platform access

269 6.13.19 Tank F-12 Complete

270 6.14 Close Tank F-13

271 6.14.1 Disconnect electrical systems

272 6.14.2 Modify tank drain/FOR line monitoring system

273 6.14.3 Structural assesment of Tank F-13

274 6.14.4 QA/QC 

275 6.14.5 DOH Site Visit

276 6.14.6 Secure vents

277 6.14.7 Secure tower structure/platform access

278 6.14.8 Tank F-13 Complete

279 6.15 Close Tank F-14

280 6.15.1 Disconnect electrical systems

281 6.15.2 Modify tank drain/FOR line monitoring system

282 6.15.3 Structural assesment of Tank F-14

283 6.15.4 QA/QC 

284 6.15.5 DOH Site Visit

285 6.15.6 Secure vents

286 6.15.7 Secure tower structure/platform access

287 6.15.8 Tank F-14 Complete

Structural assesment of Tank F-12

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

12/17

Close Tank F-13

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-13

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

9/12

Close Tank F-14

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-14

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

1/8
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ID Task Name

288 6.16 Close Tank F-15

289 6.16.1 Remove residual fuels and sludge

290 6.16.2 Install vent fan 

291 6.16.3 Remove manway cover and install vent fans

292 6.16.4 Install lower vent fan

293 6.16.5 Operate ventilation system

294 6.16.6 Install life lines,lighting and inspect catwalk

295 6.16.7 Install spider hoist

296 6.16.8 Obtain safe for hot work permit

297 6.16.9 Inspect/repair the tower/catwalk, install lighting 

298 6.16.10 Install / test / certify boom system

299 6.16.11 Tank cleaning

300 6.16.12 Disconnect electrical systems

301 6.16.13 Modify tank drain/FOR line monitoring system

302 6.16.14 Structural assesment of Tank F-15

303 6.16.15 QA/QC 

304 6.16.16 DOH Site Visit

305 6.16.17 Secure vents

306 6.16.18 Secure tower structure/platform access

307 6.16.19 Tank F-15 Complete

308 6.17 Close Tank F-16

309 6.17.1 Remove residual fuels and sludge

310 6.17.2 Install vent fan 

311 6.17.3 Remove manway cover and install vent fans

Close Tank F-15

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-15

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

6/10

Close Tank F-16

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans
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ID Task Name

312 6.17.4 Install lower vent fan

313 6.17.5 Operate ventilation system

314 6.17.6 Install life lines,lighting and inspect catwalk

315 6.17.7 Install spider hoist

316 6.17.8 Obtain safe for hot work permit

317 6.17.9 Inspect/repair the tower/catwalk, install lighting 

318 6.17.10 Install / test / certify boom system

319 6.17.11 Tank cleaning

320 6.17.12 Disconnect electrical systems

321 6.17.13 Modify tank drain/FOR line monitoring system

322 6.17.14 Structural assesment of Tank F-16

323 6.17.15 QA/QC 

324 6.17.16 DOH Site Visit

325 6.17.17 Secure vents

326 6.17.18 Secure tower structure/platform access

327 6.17.19 Tank F-16 Complete

328 6.18 Close Tank F-17

329 6.18.1 Disconnect electrical systems

330 6.18.2 Modify tank drain/FOR line monitoring system

331 6.18.3 Structural assesment of Tank F-17

332 6.18.4 QA/QC 

333 6.18.5 DOH Site Visit

334 6.18.6 Secure vents

335 6.18.7 Secure tower structure/platform access

Install lower vent fan

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-16

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

6/12

Close Tank F-17

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-17

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access
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ID Task Name

336 6.18.8 Tank F-17 Complete

337 6.19 Close Tank F-18

338 6.19.1 Disconnect electrical systems

339 6.19.2 Modify tank drain/FOR line monitoring system

340 6.19.3 Structural assesment of Tank F-18

341 6.19.4 QA/QC 

342 6.19.5 DOH Site Visit

343 6.19.6 Secure vents

344 6.19.7 Secure access to tower structure and platform

345 6.19.8 Tank F-18 Complete

346 6.20 Close Tank F-19

347 6.20.1 Disconnect electrical systems

348 6.20.2 Modify tank drain/FOR line monitoring system

349 6.20.3 Structural assesment of Tank F-19

350 6.20.4 QA/QC 

351 6.20.5 DOH Site Visit

352 6.20.6 Secure vents

353 6.20.7 Secure tower structure/platform access

354 6.20.8 Tank F-19 Complete

355 6.21 Close Tank F-20

356 6.21.1 Remove residual fuels and sludge

357 6.21.2 Install vent fan 

358 6.21.3 Remove manway cover and install vent fans

359 6.21.4 Install lower vent fan

10/6

Close Tank F-18

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-18

QA/QC 

DOH Site Visit

Secure vents

Secure access to tower structure and platform

1/30

Close Tank F-19

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-19

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

7/2

Close Tank F-20

Remove residual fuels and sludge

Install vent fan 

Remove manway cover and install vent fans

Install lower vent fan
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ID Task Name

360 6.21.5 Operate ventilation system

361 6.21.6 Install life lines,lighting and inspect catwalk

362 6.21.7 Install spider hoist

363 6.21.8 Obtain safe for hot work permit

364 6.21.9 Inspect/repair the tower/catwalk, install lighting 

365 6.21.10 Install / test / certify boom system

366 6.21.11 Tank cleaning

367 6.21.12 Disconnect electrical systems

368 6.21.13 Modify tank drain/FOR line monitoring system

369 6.21.14 Structural assesment of Tank F-20

370 6.21.15 QA/QC 

371 6.21.16 DOH Site Visit

372 6.21.17 Secure vents

373 6.21.18 Secure tower structure/platform access

374 6.21.19 Tank F-20 Complete

375 6.22 Close Tank F-ST1

376 6.22.1 Remove Gauging

377 6.22.2 Electrical LO / TO

378 6.22.3 Tank/Nozzle Cleaning and Vapor Free

379 6.22.4 QA/QC 

380 6.22.5 DOH Site Visit

381 6.22.6 Secure vents

382 6.22.7 Tank F-ST1 complete

383 6.23 Close Tank F-ST2

Operate ventilation system

Install life lines,lighting and inspect catwalk

Install spider hoist

Obtain safe for hot work permit

Inspect/repair the tower/catwalk, install lighting 

Install / test / certify boom system

Tank cleaning

Disconnect electrical systems

Modify tank drain/FOR line monitoring system

Structural assesment of Tank F-20

QA/QC 

DOH Site Visit

Secure vents

Secure tower structure/platform access

12/1

Close Tank F-ST1

Remove Gauging

Electrical LO / TO

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

DOH Site Visit

Secure vents

8/21

Close Tank F-ST2
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ID Task Name

384 6.23.1 Remove Gauging

385 6.23.2 Electrical LO / TO

386 6.23.3 Tank/Nozzle Cleaning and Vapor Free

387 6.23.4 QA/QC 

388 6.23.5 DOH Site Visit

389 6.23.6 Secure vents

390 6.23.7 Tank F-ST2 complete

391 6.24 Close Tank F-ST3

392 6.24.1 Remove Gauging

393 6.24.2 Electrical LO / TO

394 6.24.3 Tank/Nozzle Cleaning and Vapor Free

395 6.24.4 QA/QC 

396 6.24.5 DOH Site Visit

397 6.24.6 Secure vents

398 6.24.7 Tank F-ST3 complete

399 6.25 Close Tank F-ST4

400 6.25.1 Remove Gauging

401 6.25.2 Electrical LO / TO

402 6.25.3 Tank/Nozzle Cleaning and Vapor Free

403 6.25.4 QA/QC 

404 6.25.5 DOH Site Visit

405 6.25.6 Secure vents

406 6.25.7 Tank F-ST4 complete

407 6.26 Tank Closures Complete

Remove Gauging

Electrical LO / TO

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

DOH Site Visit

Secure vents

9/10

Close Tank F-ST3

Remove Gauging

Electrical LO / TO

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

DOH Site Visit

Secure vents

9/26

Close Tank F-ST4

Remove Gauging

Electrical LO / TO

Tank/Nozzle Cleaning and Vapor Free

QA/QC 

DOH Site Visit

Secure vents

10/14

12/1
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ID Task Name

408 7 Pipeline Closure phase

409 7.1 Close JP-5 18" Pipeline

410 7.1.1 Mobilize for Ventilating Pipeline

411 7.1.2 Remove LBP/Asbestos

412 7.1.3 Run air compressors

413 7.1.4 Cap/Blank Piping

414 7.1.5 QA/QC

415 7.1.6 DOH Site Visit

416 7.1.7 JP-5 18" pipeline complete

417 7.2 Close F-24 16" Pipeline

418 7.2.1 Mobilize for Ventilating Pipeline

419 7.2.2 Remove LBP/Asbestos

420 7.2.3 Run air compressors

421 7.2.4 Cap/Blank Piping

422 7.2.5 QA/QC 

423 7.2.6 DOH Site Visit

424 7.2.7 F-24 16" pipeline complete

425 7.3 Close F-76 32" Pipeline

426 7.3.1 Mobilize for Ventilating Pipeline

427 7.3.2 Remove LBP/Asbestos

428 7.3.3 Run air compressors

429 7.3.4 Cap/Blank Piping

430 7.3.5 QA/QC 

431 7.3.6 DOH Site Visit

Close JP-5 18" Pipeline

Mobilize for Ventilating Pipeline

Remove LBP/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC

DOH Site Visit

10/2

Close F-24 16" Pipeline

Mobilize for Ventilating Pipeline

Remove LBP/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC 

DOH Site Visit

11/29

Close F-76 32" Pipeline

Mobilize for Ventilating Pipeline

Remove LBP/Asbestos

Run air compressors

Cap/Blank Piping

QA/QC 

DOH Site Visit
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ID Task Name

432 7.3.7 F-76 32" pipeline complete

433 8 Site Assessment reports and plans

434 8.1 Existing-Data Evaluation Report

435 8.2 Data Gap Analysis Report

436 8.3 Sampling and Analystical Program

437 8.4 CSM Development and Update Plan

438 8.5 Groundwater Model Update Report

439 8.6 Site Investigation Report

440 8.7 Sentinel Well Update Plan

441 9 Close Sumps

442 9.1 Clean and close Sumps

443 9.2 QA/QC 

444 9.3 DOH Site Visit

445 9.4 Sump closure complete

446 10 Hazadous Waste Accumulation Area Closure phase

447 10.1 Closure notice

448 10.2 Waste Management Operation cease

449 10.3 Complete CAA Closure

450 10.4 Closure Complete Notice

451 11 Closure Reports

452 11.1 QA/QC Report

453 11.2 UST Closure Assessment Report

454 11.3 DOH Approval of UST Closure

455 12 Post Closure phase

1/23

Site Assessment reports and plans

8/1

9/1

11/1

4/1

9/2

1/2

2/3

Close Sumps

Clean and close Sumps

QA/QC 

DOH Site Visit

Sump closure complete

Hazadous Waste Accumulation Area Closure phase

Closure notice

Waste Management Operation cease

Complete CAA Closure

5/19

Closure Reports

QA/QC Report

UST Closure Assessment Report

DOH Approval of UST Closure

Post Closure phase
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ID Task Name

456 12.1 task TDB task TDB
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